



**CITY OF LIVONIA
2022 CONCRETE ROAD
MAINTENANCE / SELECTIVE SLAB PROGRAM**



**PROPOSED MAINTENANCE / SELECTIVE SLAB SCHEDULE
Great Lakes Contracting Solutions, Contract 22-J**

June 3, 2022

MAINTENANCE / SELECTIVE SLAB PROGRAM				
STREET			TENTATIVE CONSTRUCTION DATES (APPROXIMATE)	
LOCATION	FROM	TO	START	FINISH
Caliburn Drive	Newburgh Road	Glastonbury Ave.	April 28	June 17
Seven Mile Road Service Drive	120' W of Parklane Avenue	140' E of Parklane Avenue	April 28	June 17
Rayburn Avenue	Middlebelt Road	Garden Avenue	April 29	July 1
Riverside Drive	Perth Avenue	Perth Avenue	May 2	July 1
22 MISCELLANEOUS LOCATIONS				
ADDRESS	SECTION	START	FINISH	
32112 Pembroke Avenue	Section 3	May 31	June 10	
19295 Whitby Avenue	Section 4	Completed		
18848 Aspen Drive	Section 9	Completed		
17462 Sunset Avenue	Section 11	May 31	June 10	
14140 Stonehouse Avenue	Section 19	May 31	June 17	
14160 Stonehouse Avenue	Section 19	May 31	June 17	
14884 Fairway Avenue	Section 20	May 31	June 17	
35928 Middleboro Avenue	Section 20	May 31	June 17	
32745 Oakley Avenue	Section 22	May 23	June 10	
14350 Loveland Avenue	Section 22	May 23	July 1	
14416 Melrose Avenue	Section 22	Completed		
31530 Grennada Avenue	Section 22	Completed		
14116 Alexander Avenue	Section 24	Completed		
9338 Patton Avenue	Section 31	June 6	July 1	
9363 Patton Avenue	Section 31	June 6	July 1	
9497 Patton Avenue	Section 31	June 6	July 1	
38514 Grandon Avenue	Section 31	June 6	July 1	
38678 Grandon Avenue	Section 31	June 6	July 1	

22 MISCELLANEOUS LOCATIONS (CONTINUED) MAINTENANCE / SELECTIVE SLAB PROGRAM			
STREET		TENTATIVE CONSTRUCTION DATES (APPROXIMATE)	
NAME	SECTION	START	FINISH
35826 Joy Road	Section 32	June 6	July 1
30080 Richland Avenue	Section 35	June 6	July 1
9628 Hartel Avenue	Section 36	June 6	July 1
9610 Arcola Avenue	Section 36	June 6	July 1

“Maintenance” includes full depth concrete pavement repairs with related subgrade undercutting as needed, drainage structure adjustments, select driveway approach replacement, and joint and crack sealing.

CONTACTS:

ENGINEER:

ANDERSON, ECKSTEIN AND WESTRICK, INC. (AEW)
 Ross Wilberding
 Main Office: (586) 726-1234

CONTRACTOR:

GREAT LAKES CONTRACTING SOLUTIONS
 Main Office: (734) 962-0400

CITY OF LIVONIA (EMERGENCIES ONLY)

(734) 466-2571 M-F from 8:30 AM to 5:00 PM

City Offices will be closed on the following dates:
 Monday July 4, 2022 (Independence Day)
 Monday, September 5, 2022 (Labor Day)