



**CITY OF LIVONIA
2021 ROAD REPAIR PROGRAM – CONCRETE
PROPOSED CONSTRUCTION SCHEDULE
STREET SEGMENTS DEFERRED TO 2022**



June 8, 2022

RECONSTRUCTION PROGRAM				
STREET			TENTATIVE CONSTRUCTION DATES (APPROXIMATE)	
NAME	FROM	TO	START	FINISH
Capitol Ave (Industrial)	Mayfield Avenue	Brookfield Avenue	April 6	June 27
EB Schoolcraft Road	Crossover Bridge	Merriman	Completed	
Orangelawn Avenue	Denne Avenue	Sunset Avenue	April 25	June 20
Sunset Avenue	Hathaway Avenue	West Chicago Road	May 2	June 20
Orangelawn Avenue	Middlebelt Road	East End (Garden)	June 27	August 12
Deering Avenue	60' N. of West Chicago	Orangelawn Ave.	June 8	July 22
Clements Circle South	Harrison Road	Seltzer Avenue	June 20	July 15
Garvett Avenue	Clements Circle South	200' N. of Clements Circle South	June 20	July 15

“**Reconstruction**” includes complete removal of the existing concrete pavement and underlying subbase and placing a new concrete pavement with integral curb and gutter on an aggregate base, with subgrade undercuts, subgrade underdrain installation, drainage structure adjustments, driveway approach replacement, side street approach improvements, ADA ramp upgrades, and pavement striping (if required).

CONTACTS:

ENGINEER:

ANDERSON, ECKSTEIN AND WESTRICK, INC. (AEW)
Ross Wilberding
Main Office: (586) 726-1234

CONTRACTOR:

HARD ROCK CONCRETE, INC.
Main Office: (734) 641-3333

CITY OF LIVONIA (EMERGENCIES ONLY)

(734) 466-2571 M-F from 8:30 AM to 5:00 PM

City Offices will be closed on the following dates:
Monday July 4, 2022 (Independence Day)