



**CITY OF LIVONIA
2021 ROAD REPAIR PROGRAM – CONCRETE
PROPOSED CONSTRUCTION SCHEDULE
STREET SEGMENTS DEFERRED TO 2022**



June 8, 2022

MAINTENANCE PROGRAM				
STREET			TENTATIVE CONSTRUCTION DATES (APPROXIMATE)	
NAME	FROM	TO	START	FINISH
Orangelawn Avenue	Merriman Road	Denne Avenue	April 25	June 17
Karen Avenue	Orangelawn Avenue	Elmira Avenue	June 15	July 1
Oxbow Avenue	Orangelawn Avenue	Elmira Avenue	June 15	July 1
Garvett Avenue	200' N. of Clements Circle South	Elmira Avenue	June 20	July 15

“**Maintenance**” includes full depth concrete pavement repairs with related subgrade undercutting as needed, drainage structure adjustments, select driveway approach replacement, and joint and crack sealing.

CONTACTS:

ENGINEER:

ANDERSON, ECKSTEIN AND WESTRICK, INC. (AEW)
Ross Wilberding
Main Office: (586) 726-1234

CONTRACTOR:

HARD ROCK CONCRETE, INC.
Main Office: (734) 641-3333

CITY OF LIVONIA (EMERGENCIES ONLY)

(734) 466-2571 M-F from 8:30 AM to 5:00 PM

City Offices will be closed on the following dates:
Monday July 4, 2022 (Independence Day)