



**CITY OF LIVONIA**  
**2022 ROAD REPAIR PROGRAM – CONCRETE**  
**PROPOSED CONSTRUCTION SCHEDULE**  
**June 8, 2022**



<b>RECONSTRUCTION PROGRAM</b>				
<b>STREET</b>			<b>TENTATIVE CONSTRUCTION DATES (APPROXIMATE)</b>	
<b>NAME</b>	<b>FROM</b>	<b>TO</b>	<b>START</b>	<b>FINISH</b>
<b>EB Schoolcraft Service Drive</b>	450' W of Merriman Road	Merriman Road	Completed	
<b>Perrin Drive</b>	Joy Road	Olson Avenue	May 9	June 27
<b>Richfield Avenue</b>	160' South of Jamison	210' North of Jamison	June 2	Late June
<b>Brentwood Avenue</b>	Pembroke Avenue	Eight Mile Road	Mid July	Early September
<b>Ellen Drive</b>	Morlock Avenue	Eight Mile Road	August	Early September
<b>Jamison Avenue</b>	West End	Country Club Drive	Early July	Late July
<b>Beatrice Avenue</b>	Oakview Avenue	Lori Avenue	Mid July	Late August
<b>Jacquelyn Avenue</b>	Oakview Avenue	175' N of Jacquelyn Avenue	Mid July	Late August
<b>Oakview Avenue</b>	Jacquelyn Avenue	Oakview Avenue	Mid July	Late August
<b>Brentwood Drive</b>	Meadowlark Street	260' N of Meadowlark Street	Early August	Late August
<b>Jacquelyn Avenue</b>	Alexander Street	Brentwood Drive	Early August	Late August
<b>EB Lyndon Avenue</b>	Stark Road	Farmington Road	Early August	Early September
<b>Industrial Road</b>	Wayne Road	Fairlane Avenue	Mid August	Late September
<b>NB Wayne Road</b>	Glendale Avenue	Industrial Road	Mid August	Late September
<b>Jamison / Berwick Intersection</b>	NA	NA	August	Early September
<b>Graytona Avenue</b>	Surrey Avenue	Farmington Road	Early September	Late September
<b>Surrey Avenue</b>	200' S of Graytona Avenue	200' N of Graytona Avenue	Early September	Late September
<b>Wood Drive</b>	Park Drive	Ronnie Lane	Early October	Late October
<b>Bennet Avenue</b>	Westbrook Avenue	Parklane Drive	Early October	Late October
<b>Wood Drive</b>	265' W of Fairlane Drive	Fairlane Drive	Early October	Late October
<b>Sussex Street</b>	Fitzgerald Street	Ladywood Road	Early October	Early November

“Reconstruction” includes complete removal of the existing concrete pavement and underlying subbase and placing a new concrete pavement with integral curb and gutter on an aggregate base, with subgrade undercuts, subgrade underdrain installation, drainage structure adjustments, driveway approach replacement, side street approach improvements, ADA ramp upgrades, and pavement striping (if required).

Note: Tree removals marked with green ‘X’ will be removed starting May 9<sup>th</sup>, 2022 by True Cut Tree Care and anticipated to be completed by mid July.

**CONTACTS:**

**ENGINEER:**

ANDERSON, ECKSTEIN AND WESTRICK, INC. (AEW)  
 Ross Wilberding  
 Main Office: (586) 726-1234

**CONTRACTOR:**

HARD ROCK CONCRETE, INC.  
 Main Office: (734) 641-3333

**CITY OF LIVONIA (EMERGENCIES ONLY)**

(734) 466-2571 M-F from 8:30 AM to 5:00 PM

City Offices will be closed on the following dates:

Monday July 4, 2022 (Independence Day), Monday, September 5, 2022 (Labor Day)